
Updated as of Aug. 23, 2012 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Henrietta-Crooked River, Sec 1 

Ray County, Missouri 

Kansas City District Missouri River Area Office 

Scope of work 

Embankment and foundation seepage repair. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

95% 
95% 
$0.00 

 
 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Sept. 1, 2011 
Feb. 9, 2012 

May 22, 2012 
June 6, 2012 

70 
Aug. 9, 2012 
Aug. 9, 2012 
Aug. 9, 2012 

 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$53,086.00 
$53,086.00 

$0.00 



Kansas City District Kansas City Resident Office 

Current Progress 

Contract awarded 5/22/12 to Tri-Smith Construction, LLC for $53,086.  
 
Contractor is 100% complete with all earthwork, only seeding remains.  

Photos 


